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To: Barbara Nann; Barbara Aldridge; Carl Bolden
Subject: Fw: Summary of 1/10 Conference Call - Gulfco
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FYI

Gary Miller
Remediation Project Manager
EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
miller.garyg@epa.gov

----- Forwarded by Garyg Miller/R6/USEPA/US on 01/11/2008 12:55 PM -----

Garyg
Miller/R6/USEPA/US 

01/11/2008 12:57 PM

To Howard Fribush/DC/USEPA/US

cc Donald Williams/R6/USEPA/US@EPA, Chris
Petersen/R6/USEPA/US@EPA

Subject Fw: Summary of 1/10 Conference Call - Gulfco

Howard,

See Don's input below.

Thanks,

Gary Miller
Remediation Project Manager
EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
miller.garyg@epa.gov

----- Forwarded by Garyg Miller/R6/USEPA/US on 01/11/2008 12:50 PM -----

Donald
Williams/R6/USEPA/US

01/11/2008 12:49 PM

To Garyg Miller/R6/USEPA/US@EPA

cc

Subject Re: Fw: Summary of 1/10 Conference Call - Gulfco

Don Williams
Deputy Associate Director
Superfund Remedial Branch
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EPA Region 6
(214) 665-2197

▼ Garyg Miller/R6/USEPA/US

Garyg
Miller/R6/USEPA/US 

01/11/2008 10:26 AM

To Donald Williams/R6/USEPA/US@EPA

cc

Subject Fw: Summary of 1/10 Conference Call - Gulfco

Don -

Howard's draft summary of the Gulfco conf call yesterday - anything else?

Thanks,

 
Gary Miller
Remediation Project Manager
EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
miller.garyg@epa.gov

----- Forwarded by Garyg Miller/R6/USEPA/US on 01/11/2008 10:21 AM -----

Howard
Fribush/DC/USEPA/US 

01/11/2008 10:09 AM

To Garyg Miller/R6/USEPA/US@EPA

cc Howard Fribush/DC/USEPA/US@EPA

Subject Summary of 1/10 Conference Call - Gulfco

Don Williams, Gary Miller (RPM), Barbara Nann (ORC), Barbara Aldridge (EO), Carl
Bolden (EO), Amy Legare, and I were on the call.  Don summarized the Region's
position, and Gary summarized the results of monitoring data and its implications for
the cleanup process.

In the fall, Region 6 was looking at the possibility of deleting part of the site and
using the voluntary cleanup program (VCP), based on proposals from the PRP.  The
Region initially thought that a construction completion might be possible in calendar
year 2008.   At that time, the Region believed that the PRP's proposals for partial



deletion were not acceptable since their proposals were more conceptual than
substantive.  Regardless of he approach taken to clean up the site and make the
property available for redevelopment (a goal of the PRPs), all work and ultimately
the deletion of the site from the NPL will be completed in accordance with the NCP. 
Sam Coleman felt that the VCP was not an option because the site is an NPL site. 
However,  the Region is open to considering ways to get work done faster under
CERCLA authority.  Don said that, to his knowledge, Sam still feels that way.  

The RPM felt that a CC was dependent on the quality of the deeper groundwater
zone - if it was not contaminated, the surface could be remediated and perhaps then
be deleted.  But the monitoring data showed that the deeper zone was contaminated
and that the horizontal extent of the contamination still needs to be characterized. 
As a result, the site is not likely to be a CC candidate this year, and the Region will
not consider a partial deletion until the ROD is completed.  However, the Region is
open to looking at ways to accelerate the cleanup and is willing to work with the
PRP. 

The PRP is meeting with Sam on January 16.  A copy of the agenda, which was
drafted by the PRP, was attached in an earlier email message.  Don said that if we
have any additional questions, to give him a call.

Howard M. Fribush
USEPA/OSRTI
1200 Pennsylvania Ave, NW (5204P)
Washington, DC  20460
(703) 603-8831
fax (703) 603-9112
fribush.howard@epa.gov
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